



PROJECT STATUS REPORT
Media Borough, Delaware County
Third Street Dam Removal and Pedestrian Bridge Project
MPMS No. 47147

June 2025

ACTIVITIES COMPLETED SINCE LAST STATUS REPORT

- Compiled and organized public meeting #1 feedback
- Began Phase 2 Bog Turtle Field Studies (JMT)
- Pedestrian Bridge and Trail refinements (LDG)

ACTIVITIES SCHEDULED FOR NEXT 2 MONTHS

- Complete Phase 2 Bog Turtle Field Studies (JMT)
- Finalize Project Area of Potential Effect Plan
- Scoping Field View Meeting with PennDOT

UPCOMING MILESTONE DATES

- None – Project Milestone Schedule for Preliminary Engineering Submissions under development.