



PROJECT STATUS REPORT
Media Borough, Delaware County
Third Street Dam Removal and Pedestrian Bridge Project
MPMS No. 47147

October 2025

ACTIVITIES COMPLETED SINCE LAST STATUS REPORT

- Phase 2 Bog Turtle Report Approval from US Fish and Wildlife
- Stream relocation design refinements (JMT)
- Coordinated with PA DEP for permitting requirements (LDG, JMT, Schnabel)
- Development of Area of Potential Effect-APE Plan (LDG)
- Begin evaluation to determine boring locations for bridge and stream restoration

ACTIVITIES SCHEDULED FOR NEXT 2 MONTHS

- Scoping Field View Meeting with PennDOT
- Line, Grade and Typical Section Submission
- Preliminary Drainage design
- Bridge Type, Size and Location submission development
- Erosion and Sedimentation Control Plan development
- Preparation for 2nd Public Meeting

UPCOMING MILESTONE DATES

- Line, Grade & Typical and Safety Review Submissions (11/21/2025)