

June 23, 2023

Ms. Brittany Forman, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania
(Schnabel Reference 00151134.000)**

Dear Ms. Forman:

Attached is our invoice for the period of December 12, 2020, through June 16, 2023.

Below is a summary of work performed and a brief status update related to the above project.

- Performed a simplified alternatives analysis for pedestrian and vehicular bridge options and developed presentation
- Participated in Borough meetings
- Communications with PADEP Dam Safety Division and PADEP Waterway Division
- Communications with PennDOT
- Communications with Media Borough
- Project management.

If you have any questions regarding our status update, please contact me at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC



John P. Harrison, PE, D.WRE
Principal

JPH:vm

Attachment:

(1) Invoice – December 12, 2020, through June 16, 2023