



September 21, 2018

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of June 9 – September 14, 2018:

- The Scoping Field View was approved by PennDOT in July 2018.
- Received comments from PADEP Division of Dam Safety regarding the September 2017 Foundation Submission. Discussed the comments with PADEP and are currently preparing a formal response.
- Discussions with PennDOT about updating of the Section 2002 Evaluation concerning Glen Providence Park.
- Project management and communications with PennDOT and PADEP.
- The project has a proposed Construction Let Date of March 15, 2020. We currently estimate the completed PSE will be approved by the end of 2019.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

John P. Harrison, PE, D.WRE
Principal

JPH:hcf